

AMENDMENT NUMBER 4 TO “AGREEMENT FOR CONSULTING SERVICES”

THIS AMENDMENT NUMBER 4 TO AGREEMENT FOR CONSULTING SERVICES (the “Fourth Amendment”) is made and entered into as of May 07, 2024 by and between the CITY OF IRVINE, a municipal corporation (“City”) and DEREK J. MCGREGOR, INC., DBA DMC ENGINEERING, a California corporation (the “Consultant”), for the purpose of amending the written “Agreement for Consulting Services” entered into between City and Consultant as of July 14, 2021, City of Irvine contract number 20137 (the “Agreement”).

1. The expiration date of the Agreement is changed from June 30, 2024 to June 30, 2025.
2. PART V, BUDGET, is modified to increase the not-to-exceed contract value by \$99,000.00 from \$900,000.00 to \$999,000.00 in accordance with EXHIBIT I, for the current and renewal term.
3. Except as set forth in this Fourth Amendment, all terms, conditions and provisions of the Agreement are unchanged and remain in full force and effect.


(Signatures follow on next page)

IN WITNESS WHEREOF, the parties hereto have caused this Fourth Amendment to the Agreement to be executed by their respective duly authorized agents as of the date first set forth above.


CITY OF IRVINE

DEREK J. MCGREGOR, INC., DBA DMC ENGINEERING


DocuSigned by:
By: 
Sean Crumby
Its: Director of Public Works & Sustainability

DocuSigned by:
By: 
Derek J. McGregor
Its: President

DocuSigned by:
By: 
Oliver C. Chi
Its: City Manager

DocuSigned by:
By: 
Derek J. McGregor
Its: Secretary

Attest:

DocuSigned by:
By: 
Carl Petersen
Its: City Clerk

APPROVED AS TO FORM:
RUTAN & TUCKER, LLP

DocuSigned by:
By: 
Jeffrey Melching



DMc Engineering
Civil • Surveying • Planning • Construction

April 29, 2024

1153-108

Mr. Brian Polivka
Great Park Project Manager
Project Delivery & Sustainability
City of Irvine
1 Civic Center Plaza
Irvine, CA 92693

SUBJECT: ON-CALL PROJECT ENGINEERING SERVICES

Dear Brian,

As we discussed, DMc Engineering's work has expanded and in turn created the need for an additional purchase order for the expanded work. Therefore, DMc Engineering is requesting a supplemental fee authorization as outlined herein. This work is associated with the Contract Number 20137 dated July 14, 2021, Purchase Order # 5S9670 with options of four (4) additional one (1) year periods. In the interim, please do not hesitate to call should you have any questions.

Sincerely,

DMc Engineering

Derek J. McGregor, PE, PLS, QSD, QSP
Principal

DJM: dm



**JN 1153-108
SCOPE OF WORK
ON-CALL PROJECT ENGINEERING SERVICES**

Client (**City of Irvine**) and Consultant (**DMc Engineering**) for mutual consideration herein set forth, agree as follows:

Consultant agrees to perform the following services:

ON-CALL PROJECT ENGINEERING SERVICES

1. DMc Engineering's work effort includes oversight, review, and manage projects relative to preparation for current, present and future Great Park projects has increased based on implementation of new projects which are a part of the Framework Plan.



**JN 1153-108
FEE SCHEDULE
ON-CALL PROJECT ENGINEERING SERVICES**

Client agrees to compensate consultant for the services as noted below:

FEE SCHEDULE	PM	PE/PS	FEE
On-Call Project Engineering Services	T&M	T&M	*See Below
TOTAL PROFESSIONAL FEE			*See Below
<i>REIMBURSABLES (Time & Materials)</i>			*See Below
TOTAL FEE			<u>\$99,000</u>

(1) This work effort will be based on a Time and Materials Basis



DMc ENGINEERING

DESCRIPTION	HOURLY RATE	OVERTIME RATE
PRINCIPAL	\$220.00	\$330.00
PROJECT MANAGER	\$170.00	\$255.00
CONSTRUCTION MANAGER ¹	\$150.00	\$225.00
CONSTRUCTION MANAGER ²	\$170.00	\$255.00
PROJECT ENGINEER	\$150.00	\$225.00
PROJECT SURVEYOR	\$150.00	\$225.00
SENIOR ENGINEER	\$130.00	\$195.00
ASSOCIATE ENGINEER	\$120.00	\$180.00
ADMINISTRATION	\$100.00	\$150.00
FIELD SURVEY	\$200.00	\$300.00
GPS SURVEY	\$250.00	\$375.00

BLUEPRINT / REPRODUCTIONS / FEES	COST
PLAN PLOTTING / COPIES	\$1.00/ SF – B&W
	\$5.00/SF – COLOR
COPIES @ 8 1/2 X 11 – B&W	\$.10/COPY
COPIES @ 8 1/2 X 11 – COLOR	\$.35/COPY
FEES / DELIVERIES	COST + 10%

1. Working onsite utilizing City office space, equipment and materials.
2. Working offsite utilizing Consultant's home office.